COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 10/ 2001

ESTI MATE SUMVARY 11: 47: 33
CONTI D C13565 ESTI MATE NO 0003 PROG SPEC YR 1999
PCN: 13565- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 40.0 DAYS TI ME ALLOW 40 WORK DAYS
MANCOS TEMPORARY S| GNAL PERCENT TIME: 100. 00 ORI G TI ME ALLOW 40 WORK DAYS
PROJIECT NO. STS 1601- 051
MANCOS TEMPORARY S| GNAL
NAME OF ROAD: US 160
PROQJIECT COUNTI ES: MONTEZUMVA
CONTRACTOR:
OLDCASTLE SW GROUP I NC. dba FOUR CORNER MATERI ALS PAY PERI OD ENDI NG 08/ 10/ 2001 DATE TI ME STARTED 05/14/2001
P. O. BOX 788 DATE LET 04/ 12/ 2001 DATE WORK BEGAN 05/ 14/ 2001
DATE AWARDED 04/ 24/ 2001 DATE TI ME SToPPED 07/17/2001
DATE CONTRACT EXECUTED  05/10/2001 DATE ACCEPTED 07/17/ 2001
DOLORES CO 81323 970/ 882- 7232 DATE NOTI CE TO PROCEED 05/ 14/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 421, 692. 69 PARTI Cl PATI NG $ 416,171. 61 $ 216, 702. 93
AWARD PRQJECT AMT:  $ 407, 143. 00 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 98. 69% TOTAL EARNI NGS 416, 171. 61 216, 702. 93
FUNDS AVAI LABLE: $ 5,521. 08 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 416,171. 61 216, 702. 93
TOTAL CLAI MS: $ 0. 00 RETAI NAGE -4,072.33 -1,617.76
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 412, 099. 28 215, 085. 17
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 412, 099. 28 215, 085. 17
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 215,085. 17

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 13565- BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT STS 1601- 051 ESTI MATE NO. 0003 11: 47: 33

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI T/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200 ROADVAY
0005 202-00090 *REMOVAL OF DELINEATOR 10. 000 1. 000
EACH 9. 000 54. 00
6. 00000 10. 000 60. 00
0010 202-00220 REMOVAL OF ASPHALT MAT 1, 239. 280 1,231.780
5% 7.500 45. 00
6. 00000 1, 239. 280 7,435, 68
0015 202-00248 REMOVAL OF RUMBLE STRI PS 2,891. 000 0. 000
LF 2,891. 000 8,673. 00
3..00000 2,891. 000 8,673. 00
0020 202-00250 REMOVAL OF PAVEMENT MARKI NG 2, 208. 330 0. 000
SF 2,208. 330 4,416. 66
2..00000 2, 208. 330 4,416. 66
0025 202-00810 *REMOVAL OF GROUND SIGN 23.000 13. 000
EACH 10. 000 300. 00
30. 00000 23. 000 690. 00
0030 202-00828 REMOIVAL OF TRAFFIC SI GNAL EQUI PNENT 1. 000 1. 000
LS 0. 000 0.00
3, 625. 00000 1. 000 3,625. 00
0035 202-04002  CLEAN CULVERT 4.000 4.000
EACH 0. 000 0.00
1, 600. 00000 4.000 6, 400. 00
0040 203-00010  UNCLASSI FI ED EXCAVATI ON ( COMPLETE | N PLACE) 2,329. 000 0. 000
cY 2,329. 000 32, 606. 00
14. 00000 2,329. 000 32, 606. 00
0045 208-00011 EROSI ON BALES (VEED FREE) 10. 000 0. 000
EACH 10. 000 580. 00
58. 00000 10. 000 580. 00
0050 250-00050  MONI TORI NG TECHNI CI AN 0. 000 0. 000
HOUR 0. 000 0.00
90. 00000 0. 000 0.00
0055 304-02000 AGGREGATE BASE COURSE ( CLASS 2) 3,661. 950 3, 661. 950
TON 0. 000 0.00
13. 00000 3, 661. 950 47, 605. 35



CONTI D: C13565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13565- Bl D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: STS 1601- 051 ESTI MATE NO 0003 11: 47: 33

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 304- 06000 AGGREGATE BASE COURSE (CLASS 6) 2, 635. 350 2, 439. 500
TON 195. 850 3, 133. 60
16. 00000 2, 635. 350 42, 165. 60
0065 403-34721  HOT Bl TUM NOUS PAVEMENT (GRADI NG SX) (75) (PG 58-28) 1, 292. 490 445. 610
TON 846. 880 55, 047. 20
65. 00000 1, 292. 490 84, 011. 85
0070 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 1, 330. 000 480. 000
GAL 850. 000 850. 00
1. 00000 1, 330. 000 1, 330. 00
0075 603-10120 12 | NCH CORRUGATED STEEL PI PE 221.000 176. 000
LF 45. 000 900. 00
20. 00000 221. 000 4, 420. 00
0080 603-10240 24 | NCH CORRUGATED STEEL PI PE 24. 000 0. 000
LF 24. 000 720. 00
30. 00000 24. 000 720. 00
0085 603-30012 12 | NCH STEEL END SECTI ON 7. 000 7.000
EACH 0. 000 0.00
200. 00000 7.000 1, 400. 00
0090 603-30024 24 |NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 275.00
275. 00000 1. 000 275. 00
0095 604-30005 *MANHOLE SLAB BASE (5 FOOT) 2. 000 0. 000
EACH 2.000 2, 400. 00
1, 200. 00000 2.000 2, 400. 00
0100 612-00001  *DELI NEATOR (TYPE 1) 22.000 0. 000
EACH 22.000 330.00
15. 00000 22.000 330. 00
0105 612-00002  *DELI NEATOR (TYPE I1) 54. 000 0. 000
EACH 54. 000 918. 00
17. 00000 54. 000 918. 00
0110 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0. 000
LS 1. 000 25, 000. 00
25, 000. 00000 1. 000 25, 000. 00



CONTI D: C13565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13565- Bl D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: STS 1601- 051 ESTI MATE NO 0003 11: 47: 33

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 626-00000  *MOBI LI ZATI ON 1. 000 0.551
LS 0. 367 14, 680. 00
40, 000. 00000 0.918 36, 720. 00
0120 630-00000 *FLAGG NG 1, 415. 000 200. 500
HOUR 1, 214. 500 36, 435. 00
30. 00000 1, 415. 000 42, 450. 00
0125 630-00007 *TRAFFI C CONTROL | NSPECTI ON 20. 000 2.000
DAY 14. 000 1, 400. 00
100. 00000 16. 000 1, 600. 00
0130 630-00012 *TRAFFI C CONTROL NMANAGENMENT 45. 000 10. 000
DAY 34.500 15, 525. 00
450. 00000 44. 500 20, 025. 00
0135 630-80001  *FLASH NG BEACON ( PORTABLE) 2.000 0. 000
EACH 1. 800 1, 980. 00
1, 100. 00000 1. 800 1, 980. 00
0140 630-80337 *BARRI CADE (TYPE 3 M C) (TEMPORARY) 4. 000 0. 000
EACH 3.600 2,160. 00
600. 00000 3. 600 2,160. 00
0145 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE B) 29. 000 14. 500
EACH 11. 600 696. 00
60. 00000 26.100 1, 566. 00
0150 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 8. 000 4. 000
EACH 3.200 224.00
70. 00000 7.200 504. 00
0155 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 0. 000 0. 000
TYPE
) EACH 0. 000 0.00
900. 00000 0. 000 0. 00
0160 630-80360 *DRUM CHANNELI ZI NG DEVI CE 70. 000 30. 000
EACH 33.000 1, 386. 00
42.00000 63. 000 2, 646. 00
0165 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) (FLASHI NG 6. 000 3. 000
EACH 2. 400 144. 00
60. 00000 5. 400 324.00



CONTI D: C13565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13565-BI D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: STS 1601- 051 ESTI MATE NO 0003 11: 47: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 630-80370 *CONCRETE BARRI ER ( TEMPORARY) 220. 000 0. 000
LF 198. 000 5, 148. 00
26. 00000 198. 000 5, 148. 00
0175 630-80380  *TRAFFI C CONE 30. 000 15. 000
EACH 12. 000 72.00
6. 00000 27. 000 162. 00
0180 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0185 700-70022 F/ A QIT PILOT 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0190 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0195 700-70035 F/ A ENVI RONVENTAL HEALTH AND SAFETY 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0200 700-70035 F/A UTILITIES 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1000 210-00810 RES GROUND SI GN 2. 000 0. 000
EACH 2.000 500. 00
250. 00000 2.000 500. 00
1001 900- 00006  ADDED | TEM ( DOLLAR)/ 110. 550 0. 000
DOL 104. 470 104. 47
1. 00000 104. 470 104. 47
CAT 0200  CURRENT AMT $  396,472.69$  216,702.93$ 390, 951. 61
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0205 620-00001  FIELD OFFI CE (CLASS 1) 1. 000 1. 000
EACH 0. 000 0. 00
11, 400. 00000 1. 000 11, 400. 00



CONTI D C13565 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13565- Bl D ESTI MATE RUN 08/ 10/ 2001
PRQJECT: STS 1601- 051 ESTI MATE NO 0003 11: 47: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0210 620-00012 FI ELD LABORATORY ( CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
13, 300. 00000 1. 000 13, 300. 00
0215 620- 00020 SANI TARY FACI LI TY 1. 000 1.000
EACH 0. 000 0. 00
520. 00000 1. 000 520. 00
CAT 0400 CURRENT AMT $ 25,220.00$ 0.00% 25, 220. 00

PROJECT TOTAL CURRENT AMI $ 421,692.69 % 216,702.93% 416,171.61



